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*Note #1 (Administr eparation via I ent Minutes, , Information Slides, Storyboards and/or 

ANNEX F 
GENERIC NON-COMPLEX SIMULATOR DEVELOPMENT TIMELINE (16 MONTHS, SINGLE VALIDATION) 

 
1.  Generic 16 Month Non-Complex Simulator/Simulation Development Timeline (Single Validation).  This timeline is best used 
for the development of a single Simulator that emulates one piece of equipment.  Examples of Simulator Projects that have utilized 
this timeline are the SSS (v3), Phoenix and SATCOM Hub Simulators.            
 

Month Event Level of Effort Action Initiator Remarks 

Contract Award Meeting 1-2 Days (SIM Branch POC) KO/Contractor Meeting Minutes due to GOV within 10 Working Days 
Contract Award  
Administrative Requirements 

2 Days (SIM Branch POC) SIM Branch POC Comments due back to contractor within 10 Working Days. This 
includes time for drafting, staffing and distributing Simulator 
Tasking Letter(s) to the Training Department(s) 

    
Post Award Meeting (IPT #1) 1 Day (SME, TD, TNG DEPT POC, SIM Branch POC) Contractor Meeting Minutes due to GOV within 10 Working Days 
Post Award Meeting  
Administrative Requirements 

1 Day (SIM Branch POC) SIM Branch POC Comments due back to contractor within 10 Working Days 

    
Data Collection #1  2 Days (SME, TD, SIM Branch POC) Contractor Meeting Minutes due to GOV within 10 Working Days 
Data Collection #1 
Administrative Requirements 

1 Day (SIM Branch POC) 
1 Day (TNG DEPT POC) 

SIM Branch POC Comments due back to contractor within 10 Working Days 

    
GFE/GFI Report N/A Contractor  
GFE/GFI Report SME/TD Review 1 Day (SME, TD, TNG DEPT POC, SIM Branch POC) SIM Branch POC  

1st Month 

GFE/GFI Report  
Administrative Requirements 

1 Day (SIM Branch POC) SIM Branch POC Comments due back to contractor within 10 Working Days 

 
 

Monthly Report #1 (1st Month) 1 Day (SME, TD, TNG DEPT POC, SIM Branch POC) Contractor  
Monthly Report #1  
Administrative Requirements 

1 Day (SIM Branch POC) SIM Branch POC Comments due back to contractor within 10 Working Days 

    
Data Collection #2  2 Days (SME, TD, SIM Branch POC) Contractor Meeting Minutes due to GOV within 10 Working Days 
Data Collection #2 
Administrative Requirements 

1 Day (SIM Branch POC) 
1 Day (TNG DEPT POC) 

SIM Branch POC Comments due back to contractor within 10 Working Days 

    
Monthly Meeting (IPT #2) 1 Day (SME, TD, TNG DEPT POC, SIM Branch POC) Contractor Meeting Minutes due to GOV within 10 Working Days 

2nd Month 

Monthly Meeting (IPT #2) 
Administrative Requirements 

1 Day (SIM Branch POC) SIM Branch POC Comments due back to contractor within 10 Working Days 

 
 

Monthly Report #2 (2nd Month) 1 Day (SME, TD, TNG DEPT POC, SIM Branch POC) Contractor  
Monthly Report #2  
Administrative Requirements 

1 Day (SIM Branch POC) SIM Branch POC Comments due back to contractor within 10 Working Days 

    

3rd Month 

IMDP/Prototype N/A Contractor (This is usually received any where between 45-90 days after the 
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Post Award depending on the complexity of the 
Simulator/Simulation) 

IMDP/Prototype SME/TD Review 2 Days (SME, TD, TNG DEPT POC, SIM Branch POC)  Meeting Minutes due to GOV within 10 Working Days 
IMDP/Prototype  
Administrative Requirements 

1 Day (SIM Branch POC) SIM Branch POC Comments due back to contractor within 10 Working Days 

    
Monthly Meeting (IPT #3) 1 Day (SME, TD, TNG DEPT POC, SIM Branch POC) Contractor Meeting Minutes due to GOV within 10 Working Days 
Monthly Meeting (IPT #3) 
Administrative Requirements 

1 Day (SIM Branch POC) SIM Branch POC Comments due back to contractor within 10 Working Days 

 
 

Monthly Report #3 (3rd Month) 1 Day (SME, TD, TNG DEPT POC, SIM Branch POC) Contractor  
Monthly Report #3  
Administrative Requirements 

1 Day (SIM Branch POC) SIM Branch POC Comments due back to contractor within 10 Working Days 

    
Incremental Release #1, Release Candidate #1 
(10% of Lessons Complete) 

N/A Contractor  

Incremental Release #1, Release Candidate #1, 
SME/TD Review 

3-4 Days (SME, TD, SIM Branch POC) 
 

SIM Branch POC GOVT/Contractor Meeting/Teleconference held on the last day of 
the review to go over SME/TD comments. 

Incremental Release #1 
Administrative Requirements 

1 Day (SIM Branch POC) SIM Branch POC Comments due back to contractor within 10 Working Days 

    
Monthly Meeting (IPT #4) 1 Day (SME, TD, TNG DEPT POC, SIM Branch POC) Contractor Meeting Minutes due to GOV within 10 Working Days 

4th Month 

Monthly Meeting (IPT #4)  
Administrative Requirements 

1 Day (SIM Branch POC) SIM Branch POC Comments due back to contractor within 10 Working Days 

 
 

Monthly Report #4 (4th Month) 1 Day (SME, TD, TNG DEPT POC, SIM Branch POC) Contractor  
Monthly Report #4  
Administrative Requirements 

1 Day (SIM Branch POC) SIM Branch POC Comments due back to contractor within 10 Working Days 

    
Monthly Meeting (IPT #5) 1 Day (SME, TD, TNG DEPT POC, SIM Branch POC) Contractor Meeting Minutes due to GOV within 10 Working Days 

5th Month 

Monthly Meeting (IPT #5)  
Administrative Requirements 

1 Day (SIM Branch POC) SIM Branch POC Comments due back to contractor within 10 Working Days 

 
 

Monthly Report #5 (5th Month) 1 Day (SME, TD, TNG DEPT POC, SIM Branch POC) Contractor  
Monthly Report #5  
Administrative Requirements 

1 Day (SIM Branch POC) SIM Branch POC Comments due back to contractor within 10 Working Days 

    
Monthly Meeting (IPT #6) 1 Day (SME, TD, TNG DEPT POC, SIM Branch POC) Contractor Meeting Minutes due to GOV within 10 Working Days 

6th Month 

Monthly Meeting (IPT #6)  
Administrative Requirements 

1 Day (SIM Branch POC) SIM Branch POC Comments due back to contractor within 10 Working Days 

 
 

Monthly Report #6 (6th Month) 1 Day (SME, TD, TNG DEPT POC, SIM Branch POC) Contractor  7th Month 
Monthly Report #6  
Administrative Requirements 

1 Day (SIM Branch POC) SIM Branch POC Comments due back to contractor within 10 Working Days 
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Incremental Release #2, Release Candidate #1 
(40% of Lessons Complete) 

N/A Contractor Corrections to Incremental Release #1 will be provided 
w/Incremental Release #2 

Incremental Release #2, Release Candidate #1, 
SME/TD Review 

5 Days (SME, TD, SIM Branch POC) 
 

SIM Branch POC Corrections to Incremental Release #1 will be reviewed 
w/Incremental Release #2.  GOVT/Contractor 
Meeting/Teleconference held on the last day of the review to go 
over SME/TD comments. 

Incremental Release #2 
Administrative Requirements 

1 Day (SIM Branch POC) SIM Branch POC Comments due back to contractor within 10 Working Days 

    
Monthly Meeting (IPT #7) 1 Day (SME, TD, TNG DEPT POC, SIM Branch POC) Contractor Meeting Minutes due to GOV within 10 Working Days 
Monthly Meeting (IPT #7)  
Administrative Requirements 

1 Day (SIM Branch POC) SIM Branch POC Comments due back to contractor within 10 Working Days 

 
 

Monthly Report #7 (7th Month) 1 Day (SME, TD, TNG DEPT POC, SIM Branch POC) Contractor  
Monthly Report #7 
Administrative Requirements 

1 Day (SIM Branch POC) SIM Branch POC Comments due back to contractor within 10 Working Days 

    
Monthly Meeting (IPT #8) 1 Day (SME, TD, TNG DEPT POC, SIM Branch POC) Contractor Meeting Minutes due to GOV within 10 Working Days 

8th Month 

Monthly Meeting (IPT #8)  
Administrative Requirements 

1 Day (SIM Branch POC) SIM Branch POC Comments due back to contractor within 10 Working Days 

 
 

Monthly Report #8 (8th Month) 1 Day (SME, TD, TNG DEPT POC, SIM Branch POC) Contractor  
Monthly Report #8  
Administrative Requirements 

1 Day (SIM Branch POC) SIM Branch POC Comments due back to contractor within 10 Working Days 

    
Monthly Meeting (IPT #9) 1 Day (SME, TD, TNG DEPT POC, SIM Branch POC) Contractor Meeting Minutes due to GOV within 10 Working Days 

9th Month 

Monthly Meeting (IPT #9)  
Administrative Requirements 

1 Day (SIM Branch POC) SIM Branch POC Comments due back to contractor within 10 Working Days 

 
 

Monthly Report #9 (9th Month) 1 Day (SME, TD, TNG DEPT POC, SIM Branch POC) Contractor  
Monthly Report #9  
Administrative Requirements 

1 Day (SIM Branch POC) SIM Branch POC Comments due back to contractor within 10 Working Days 

    
Incremental Release #3, Release Candidate #1 
(70% of Lessons Complete) 

N/A Contractor Corrections to Incremental Release #2 will be provided 
w/Incremental Release #3 

Incremental Release #3, Release Candidate #1, 
SME/TD Review 

5 Days (SME, TD, SIM Branch POC) 
 

SIM Branch POC Corrections to Incremental Release #2 will be reviewed 
w/Incremental Release #3.  GOVT/Contractor 
Meeting/Teleconference held on the last day of the review to go 
over SME/TD comments. 

Incremental Release #3 
Administrative Requirements 

1 Day (SIM Branch POC) SIM Branch POC Comments due back to contractor within 10 Working Days 

    
Monthly Meeting (IPT #10) 1 Day (SME, TD, TNG DEPT POC, SIM Branch POC) Contractor Meeting Minutes due to GOV within 10 Working Days 

10th Month 

Monthly Meeting (IPT #10)  
Administrative Requirements 

1 Day (SIM Branch POC) SIM Branch POC Comments due back to contractor within 10 Working Days 
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Monthly Report #10 (10th Month) 1 Day (SME, TD, TNG DEPT POC, SIM Branch POC) Contractor  
Monthly Report #10 
Administrative Requirements 

1 Day (SIM Branch POC) SIM Branch POC Comments due back to contractor within 10 Working Days 

    
Monthly Meeting (IPT #11) 1 Day (SME, TD, TNG DEPT POC, SIM Branch POC) Contractor Meeting Minutes due to GOV within 10 Working Days 

11th Month 

Monthly Meeting (IPT #11)  
Administrative Requirements 

1 Day (SIM Branch POC) SIM Branch POC Comments due back to contractor within 10 Working Days 

 
 

Monthly Report #11 (11th Month) 1 Day (SME, TD, TNG DEPT POC, SIM Branch POC) Contractor  
Monthly Report #11  
Administrative Requirements 

1 Day (SIM Branch POC) SIM Branch POC Comments due back to contractor within 10 Working Days 

    
Monthly Meeting (IPT #12) 1 Day (SME, TD, TNG DEPT POC, SIM Branch POC) Contractor Meeting Minutes due to GOV within 10 Working Days 

12th Month 

Monthly Meeting (IPT #12)  
Administrative Requirements 

1 Day (SIM Branch POC) SIM Branch POC Comments due back to contractor within 10 Working Days 

 
 

Monthly Report #12 (12th Month) 1 Day (SME, TD, TNG DEPT POC, SIM Branch POC) Contractor  
Monthly Report #12  
Administrative Requirements 

1 Day (SIM Branch POC) SIM Branch POC Comments due back to contractor within 10 Working Days 

    
Final Release, Release Candidate #1 (100% of 
Lessons Complete) 

N/A Contractor Corrections to Incremental Release #3 will be provided w/Final 
Release, Release Candidate #1 

Final Release, Release Candidate #1, SME/TD 
Review 

5 Days (SME, TD, SIM Branch POC) 
 

SIM Branch POC Corrections to Incremental Release #3 will be reviewed w/Final 
Release, Release Candidate #1.  GOVT/Contractor 
Meeting/Teleconference held on the last day of the review to go 
over SME/TD comments. 

Final Release, Release Candidate #1 
Administrative Requirements 

1 Day (SIM Branch POC) SIM Branch POC Comments due back to contractor within 10 Working Days 

    
Monthly Meeting (IPT #13) 1 Day (SME, TD, TNG DEPT POC, SIM Branch POC) Contractor Meeting Minutes due to GOV within 10 Working Days 

13th Month 

Monthly Meeting (IPT #13)  
Administrative Requirements 

1 Day (SIM Branch POC) SIM Branch POC Comments due back to contractor within 10 Working Days 

 
 

Monthly Report #13 (13th Month) 1 Day (SME, TD, TNG DEPT POC, SIM Branch POC) Contractor  
Monthly Report #13  
Administrative Requirements 

1 Day (SIM Branch POC) SIM Branch POC Comments due back to contractor within 10 Working Days 

    
Group Trials (Education Validation)  
IPR #1 and IPR #2 (Rehearsal) 

1 Day (SME, TD, SIM Branch POC, OBSERVER) TD/SIM Branch POC  

    
Final Release, Release Candidate #2  N/A Contractor Corrections to Final Release, Release Candidate 1 will be 

provided w/Final Release, Release Candidate 2 

14th Month 

Final Release, Release Candidate #2, SME/TD 
Functionality Check 

1 Day (SME, TD, SIM Branch POC) 
 

SIM Branch POC Corrections to Final Release, Release Candidate 1 will be 
reviewed w/Final Release, Release Candidate 2 
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Final Release, Release Candidate #2 
Administrative Requirements 

1 Day (SIM Branch POC) SIM Branch POC These comments will be provided back to the contractor w/the 
final Group Trials (Education Validation) comments 

    
Group Trials (Education Validation) 
Testing 

10-15 Days (SME, TD, SIM Branch POC, OBSERVER) 
10-15 Days (Target Audience) 

TD/SIM Branch POC  

    
Group Trials (Education Validation) Report 5 Days (TD) 

1 Day (SME, SIM Branch & OBSERVER) 
TD  

Group Trials (ED Validation Report) 
Administrative Requirements 

3 Days (SIM Branch POC) SIM Branch POC Comments due back to contractor within 10 Working Days 

    
Monthly Meeting (IPT #14) 1 Day (SME, TD, TNG DEPT POC, SIM Branch POC) Contractor Meeting Minutes due to GOV within 10 Working Days 
Monthly Meeting (IPT #14)  
Administrative Requirements 

1 Day (SIM Branch POC) SIM Branch POC Comments due back to contractor within 10 Working Days 

 
 

Monthly Report #14 (14th Month) 1 Day (SME, TD, TNG DEPT POC, SIM Branch POC) Contractor  
Monthly Report #14  
Administrative Requirements 

1 Day (SIM Branch POC) SIM Branch POC Comments due back to contractor within 10 Working Days 

    
Monthly Meeting (IPT #15) 1 Day (SME, TD, TNG DEPT POC, SIM Branch POC) Contractor Meeting Minutes due to GOV within 10 Working Days 

15th Month 

Monthly Meeting (IPT #15)  
Administrative Requirements 

1 Day (SIM Branch POC) SIM Branch POC Comments due back to contractor within 10 Working Days 

 
 

Monthly Report #15 (15th Month) 1 Day (SME, TD, TNG DEPT POC, SIM Branch POC) Contractor  
Monthly Report #15 
Administrative Requirements 

1 Day (SIM Branch POC) SIM Branch POC Comments due back to contractor within 10 Working Days 

    
Final Release, Release Candidate #3  N/A Contractor Corrections to Final Release, Release Candidate 2 will be 

provided w/Final Release, Release Candidate 3 
Final Release, Release Candidate #3, 
Government Acceptance Test 

5 Days (SME, TD, SIM Branch POC) 
 

SIM Branch POC Corrections to Final Release, Release Candidate 2 will be 
reviewed w/Final Release, Release Candidate 3.  
GOVT/Contractor Meeting/Teleconference held on the last day of 
the review to go over SME/TD comments. 

Government Acceptance Test 
Administrative Requirements 

1 Day (SIM Branch POC) SIM Branch POC Comments due back to contractor within 10 Working Days 

    
Monthly Meeting (IPT #16) 1 Day (SME, TD, TNG DEPT POC, SIM Branch POC) Contractor Meeting Minutes due to GOV within 10 Working Days 
Monthly Meeting (IPT #16)  
Administrative Requirements 

1 Day (SIM Branch POC) SIM Branch POC Comments due back to contractor within 10 Working Days 

    
Final Delivery  N/A Contractor  
Final Delivery 
Administrative Requirements 

2 Days (SIM Branch POC) SIM Branch POC Comments due back to contractor within 10 Working Days 

    
Monthly Report #16 (16th Month) 1 Day (SME, TD, TNG DEPT POC, SIM Branch POC) Contractor  

16th Month 

Monthly Report #16  1 Day (SIM Branch POC) SIM Branch POC Comments due back to contractor within 10 Working Days 
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Administrative Requirements 
 
Totals 

16 Months N/A 10-15 Days Target Audience N/A 
  12-17 Days OBSERVER  
  37 Days TNG DEPT POC  
  75-81 Days SME  
  79-85 Days TD  
  125-132 Days SIM Branch POC  

 
2.  Timeline Event Explanations.   
  
      a. Post Award Meeting [Contract Data Requirements List (CDRL) #1].  The purpose of the Post Award Meeting is to ensure 
complete, mutual understanding of the project and to establish a cooperative relationship between the contractor and Government 
personnel.  All parties approach the project as a team effort.  The contractor shall convene the Post Award Meeting NLT 10 working 
days after contract award.  During the course of the Post Award Meeting the contractor shall address the following items, including 
but not limited too, contract clarifications (As needed), the Milestone Schedule, the contractor Simulator/Simulation Development  
and Testing Process, contractor Contract Deliverables and Submission Procedures and/or any other Contract Requirements.  Meeting 
minutes shall be delivered by the contractor NLT 10 working days after the meeting was conducted.  The Government has 10 working 
days to comment on the meeting minutes and the contractor shall be given an additional 10 working days to incorporate the 
Government revisions to the meeting minutes.  This process will continue until the Government is satisfied that the meeting minutes 
accurately capture what was discussed at the Post Award Meeting.  (Note:  This meeting usually occurs the second week of the 1st 
Month of the Simulator Development Timeline as shown above).     
 
       b. Data Collection (s) (CDRL #2).  This is a contractor activity that involves the collection of information required to develop 
Simulator/Simulation Lessons and 3D Models.  This may also include collecting data via questions from the project Subject Matter 
Experts and Training Developers.  The contractor shall provide the Government with a Data Collection Report (s) NLT than 10 
working days after the completion of the Data Collection (s).  At a minimum this report (s) shall highlight what data was collected, 
what data still needs to be collected and any issues involved with the data collection (s).  The Government has 10 working days to 
comment on the Data Collection Report (s) and the contractor shall be given an additional 10 working days to incorporate the 
Government revisions to the Data Collection Report (s).  This process will continue until the Government is satisfied that the Data 
Collection Report (s) accurately captures what data was collected.  (Note:  Data Collections usually occur during the first or second 
week of the 1st and 2nd Month of the Simulator Development Timeline as shown above).       
      
       c. Government Furnished Information (GFI)/Government Furnished Equipment (GFE) Report (CDRL #3).  The purpose of the 
GFI/GFE report is for the contractor to list all materials identified and provided by the government necessary to design and develop 



 

*Note #1 (Administrative Requirements):  Event Preparation via Info Emails & Phone Calls (.25 Days), Distribute Event Minutes, any Project Reports, Information Slides, Storyboards and/or 
Incremental Releases (.25 Days), Collect and Forward Event Minutes, Information Slides, Storyboards and/or Incremental Release Comments to Contractor & “CC List” (.5 Days) = 1 x Day Total     
 
**Note #2 (Abbreviations):  Subject Matter Expert (SME), Training Developer (TD), Training Department Point of Contact (TNG DEPT POC), Interim Progress Review (IPR), Integrated Product Team 
(IPT).  

F-7 (Version 1.0) 

the Simulator/Simulation.  The GFI/GFE report should include a list of objectives which include all soldier tasks, skills, knowledge’s, 
numbers, titles, and training objectives to be covered.  The GFI/GFE report should cover each learning objective and state if the 
GFI/GFE is available, unavailable, not required, not current, or inadequate.  The contractor will explain why GFI/GFE is inadequate, 
if applicable.  The GFI/GFE report will be submitted within 30 calendar days after contract is issued/let. 
 
       d. Monthly Reports (CDRL #4).  The purpose the Monthly Report is for the contractor to provide the Government with a written 
status as to what occurred during the development of the Simulator/Simulation during the previous month.  More specifically, but not 
limited too, the contractor shall list any accomplishments that occurred during the previous month, any travel conducted for the month, 
any travel planned for the next month, any planned activities for the next month, any updates to the milestone schedule and any 
issues/corrective actions taken and/or recommendations.  The Government has 10 working days to comment on the Monthly Report 
and the contractor shall be given an additional 10 working days to incorporate the Government revisions to the Monthly Report.  This 
process will continue until the Government is satisfied that the Month Report accurately captures what was done during the month.  
(Note:  The Government receives the monthly report covering the activities of the previous month from the contractor the first week of 
every month, starting the 2nd Month of the Simulator Development Timeline as shown above.  The monthly meeting minutes and slides 
can serve in lea of the monthly reports as a means of providing a status on the Simulator project.  This must be spelled out either way 
in the Simulator Contract, Performance Work Statement or Delivery Order).     
         
       e. Monthly Meetings (and/or IPTS) (CDRL #5).  The purpose of Monthly Meetings (and/or IPTS) is to review the status of all 
aspects of the training development effort.  These meetings shall focus upon the project status based upon the agreements reached and 
direction provided by the Government in the Post Award Meeting and subsequent Monthly Meetings and/or other Integrated Product 
Team (IPT) meetings (Such as Data Collections) as applicable.  Monthly Meetings (and/or IPTS) shall be convened by the contractor 
as identified in the timeline above, with meeting minutes due to the Government NLT 10 working days after each meeting.  The 
Government has 10 working days to comment on the meeting minutes and the contractor shall be given an additional 10 working days 
to incorporate the Government revisions to the meeting minutes.  This process will continue until the Government is satisfied that the 
meeting minutes accurately capture what was discussed at the meeting.  (Note:  Monthly meetings usually occur the last week of every 
month of the Simulator Development Timeline as shown above).           
 
       f. Instructional Media Design Package (IMDP) (CDRL #6).  The IMDP represents the culmination of both the Training Analysis 
and Design Analysis phases of the Simulator/Simulation’s development.  After Government approval, the IMDP marks the beginning 
of the Lesson Development phase of the Simulator/Simulation.  The purpose of the IMDP is for the contractor to provide the design 
strategy and the flow diagrams that support development of the Simulator/Simulation.  Included in the design strategy are lesson topic 
information, learning objectives, audio production requirements, screen conventions, performance standards, and computer-managed 
instruction features.  The Government has 10 working days to comment on the IMDP and the contractor shall be given an additional 
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10 working days to incorporate the Government revisions to the IMDP.  This process will continue until the Government is satisfied 
that the IMDP is correct.  (Note:  The Government receives the IMDP from the contractor the first or second week of the 3rd Month of 
the Simulator Development Timeline as shown above).         
 
       g. Prototype (CDRL #7).  The Prototype represents the culmination of both the Training Analysis and Design Analysis phases of 
the Simulator/Simulation’s development.  After Government approval, the Prototype marks the beginning of the Lesson Development 
phase of the Simulator/Simulation.  The purpose of the prototype is for the contractor to provide an initial sample of the lessons to be 
developed so that they can demonstrate to the Government that they understand all of the Simulator requirements.  More specifically 
the prototype shall consist of one Simulator Familiarize, one Simulator Acquire, one Simulator Practice and one Simulator Validate 
lesson that together train the user on one of the overall required Simulator tasks.  For Simulators/Simulations that don’t necessarily 
follow the Ft. Gordon PC Based Virtual Signal Equipment Simulator Design Characteristics and Graphical User Interface (GUI) the 
base contract will specifically call out the prototype requirements the contractor must meet.  The Government has 10 working days to 
comment on the Prototype and the contractor shall be given an additional 10 working days to incorporate the Government revisions to 
the Prototype.  This process will continue until the Government is satisfied that the Prototype is correct.  The contractor shall also 
coordinate with and provide ATSC with the SCORM Version of the Prototype.  They shall be available to answer any questions the 
ATSC Testers may have and they shall be required to provide the ATSC Testers with the “Answer Key” for the SCORM Version of 
the Prototype.  Upon successful completion of the ATSC SCORM Testing the contractor shall provide the Government with the 
complete test results.  (Note:  The Government receives the Prototype from the contractor the first or second week of the 3rd Month of 
the Simulator Development Timeline as shown above).         
 
       h. Incremental Releases (CDRL #8).  The Incremental Releases constitute the virtual, PC Based 3D (Level 1-4 IMI) Simulator 
lessons that the contractor are required to design and develop IAW the contract.  In Incremental Release #1, 10% of all the required 
lessons shall be completed.  In Incremental Release #2, 40% of all the required lessons shall be completed.  In Incremental Release #3, 
70% of all the required lessons shall be completed.  The contractor shall correct any deficiencies identified by the Government prior to 
the next release of the Simulator/Simulation. (Note:  The Government receives Incremental Releases from the contractor the first week 
of the every Month they are scheduled to occur as shown in the Simulator Development Timeline above).             
 
       i. Final Releases (Release Candidates #1-3) (CDRL #09).  The Final Releases constitute the virtual, PC Based, 3D (Level 1-4 
IMI) Simulator lessons that the contractor are required to design and develop IAW the contract.   

 
(1) Final Release, Release Candidate #1.  In Final Release, Release Candidate #1, all of the required lessons shall be 

completed.  The contractor shall correct any deficiencies identified by the Government during the course of the SME/TD review of the 
Final Release, Release Candidate #1 prior to the release of the Final Release, Release Candidate #2.  (Note:  The Government receives 
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the Final Release, Release Candidate #1 of the Simulator from the contractor the first week of the 13th Month of the Simulator 
Development Timeline as shown above).               

 
(2) Final Release, Release Candidate #2.  The Final Release, Release Candidate #2 version of the Simulator/Simulation shall 

be the version used to conduct the Group Trials.  Any deficiencies identified by the Government during the course of the SME/TD 
functionality check of the Final Release, Release Candidate #2 shall be provided back to the contractor w/the final Group Trials 
(Education Validation) comments.  The contractor shall correct any deficiencies identified by the Government during the course of the 
Final Release, Release Candidate #2 functionality test and the Group Trial(s) prior to the release of the Final Release, Release 
Candidate #3.  (Note:  The Government receives the Final Release, Release Candidate #2 of the Simulator from the contractor NLT 
five working days prior to the start of the Group Trials).                 

 
(3) Final Release, Release Candidate #3.  The Final Release, Release Candidate #3 shall be the version of the 

Simulator/Simulation used to conduct the Government Acceptance Testing.  The contractor shall correct any deficiencies identified by 
the Government during the course of the Government Acceptance Test and prior to the Final Delivery of the Simulator/Simulation.  
(Note:  The Government receives the Final Release, Release Candidate #3 of the Simulator from the contractor the first week of the 
16th Month of the Simulator Development Timeline as shown above).                 
 
       j. Final Delivery (CDRL #10).  The Final Delivery constitutes the virtual, PC Based 3D (Level 1-4 IMI) Simulator lessons that the 
contractor is required to design and develop IAW the contract.  The Final Delivery of the Simulator/Simulation is the final version of 
the Simulator where the contractor shall have corrected any deficiencies noted by Government during the course of the development 
of the Simulator/Simulation.  Besides providing the Government with the Stand Alone version of the Final Delivery the contractor 
shall also coordinate with and provide ATSC with the SCORM Version of the Final Delivery for testing.  The contractor shall be 
available to answer any questions the ATSC Testers may have and they shall be required to provide the ATSC Testers with the 
“Answer Key” for the SCORM Version of the Final Delivery.  Upon successful completion of the ATSC SCORM Testing the 
contractor shall provide the Government with the complete test results and the final updated SCORM Version of the 
Simulator/Simulation.  At project completion in addition to providing the Government with the Final Stand Alone and SCORM 
Versions of the Simulator/Simulation, the contractor shall be required to provide the Government with the following 
Simulator/Simulation Supporting Products to include any authoring tool files and courseware.    The contractor shall provide the 
following Supporting Products in electronic/digital form.  (Note:  The Government receives the Final Delivery and the associated 
Supporting Products of the Simulator from the contractor the last week of the 16th Month of the Simulator Development Timeline as 
shown above).               
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          (1) Software, Databases and Project Files.  The contractor shall submit any application software programs, databases, and 
project files that were used to document, meta-data tag, and/or design, develop or run the courseware.  The contractor shall specify the 
software programs and version in which the data files were created.  If the contractor used proprietary software to design, develop or 
run the courseware, the contractor shall provide a copy of this generation software to the government to allow the government to 
maintain and upgrade the design and development documentation and the courseware over its life cycle. 
 
          (2) Source files.  The contractor shall deliver all source files used to develop the courseware for the following source formats:   
 
                (a) Graphics and Media Source Files.  The contractor shall deliver all graphics and media source files in the format from 
which the graphics or media was originally derived.   For example:   MPEG-4 source file would be the uncompressed video file that 
was used to create the MPEG-4 (.mp3) file.   The 2D graphics pictures that were captured from a 3D drawing would be the original 
AutoCAD® file. 
 
               (b) Authored Content Source Files.  Authored content source files are source files (for example, ToolBook™, Flash™, etc.) 
that are used to produce web content through some export/conversion method.  These authored source files generally contain 
numerous files in a folder structure needed for the export/conversion process.   Authored content source files shall be delivered in the 
same folder structure from which the web-based courseware was exported/converted so that the export/conversion process can be 
repeated for update and maintenance. 
 
          (3) Shells/Templates.  The contractor shall submit any interactive, Internet-ready shells/templates used to develop this training 
product. 
     
       k. SME/TD Reviews.  The Government Training Developer (TD), Subject Matter Expert (SME) and the Simulation Branch 
Project Leader shall meet in the Simulation Branch Lab (Moran Hall, Room 217) for a period of 3-5 working days (Dependant on the 
# of lessons to be reviewed) to conduct a consolidated group level analysis after each and every release of the Simulator (To include 
the “Final Delivery”) to ensure that the content (Lessons & Models) being developed is functional, correct, clear, uses current 
references, and includes all critical information.  During the course of this consolidated review the Contractor shall be available 
(Either in person or telephonically) to answer any questions the TD, SME or Simulation Branch Project Leader may have in regards to 
the Simulator lessons being reviewed.  On the afternoon of the final day of review the SIM Branch Project LDR, the project Training 
Department POC, SME (s), TD (s) and the contractor shall meet in the SIM Branch Office (Conference call will occur for contractors 
working outside of the Ft. Gordon/Augusta/Martinez/Evans, GA area) to review the Government’s comments regarding the SIM 
Product (Storyboard or Simulator/Simulation Lessons).  The contractor shall correct any deficiencies identified by the Government 
(TD, SME, or SIM Branch Project Leader) prior to the next release of the Simulator/Simulation. 
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       l. Group Trial.  The Group Trial is the process used to validate a lesson/lesson plan's individual objectives, based on observations 
and statistical analysis.  The Group Trial allows the Training Developer to gather information, by exposing a group of volunteers (a 
minimum of 10) from the target audience, or a group of volunteers that possess the critical characteristics of the target audience, to the 
instructional materials.  In-depth interviews or surveys, conducted with each of the volunteers, are used to gather more information 
about the quality of the materials.  The contractor shall participate in the Group Trial by assisting in setting up the classroom 
environment (Load the Simulator), ensure that all technical requirements for reviewing and testing the product are met (Simulator is 
fully functional) and providing a representative to remain in the classroom from start to finish to record any technical issues/faults 
(Bugs) encountered and try to fix them on the spot.  (Note:  The Group Trials IPR #1 shall usually occur the 1st week, IPR #2 the 2nd 
week and the actual Group Trials the 3rd and 4th week of the 14th Month of the Simulator Development Timeline as shown above).               
    
 
       m. Government Acceptance Test.  This is the final testing that the Government does to the “Final Release, Release Candidate #3” 
of the Simulator.  The contractor is required to fix any problems with the Simulator that the Government may find during the course of 
this test prior to the Final Delivery.   
 
       n. Simulation Branch Event Preparation Instructions.   
 
           (1) Initial Project Requirements.  At the beginning of the project the Simulation Project Leader is responsible for writing, 
reviewing, and providing input on the Simulator Statement of Work and/or Delivery Order, as well as any contract modifications.  The 
Simulation Project Leader is also responsible for drafting, staffing (Pre/Post Coordination/Confirmation with the DOT/PMO & 
Training Departments), and distributing the Simulator Tasking Letter and Management Plan Memorandum of Agreement (MOU).     
 
           (2) Initial & Subsequent Reminders.  Two weeks prior to any meetings, Data Collections, SME/TD Reviews, Group Trial(s) 
and Government Acceptance Testing, the Simulation Branch Project Leader shall e-mail the project SME/TD(s) and their supervisors 
to remind them of the event.  One week prior to any meetings, Data Collections, SME/TD Reviews, Group Trial(s) and Government 
Acceptance Testing, the Simulation Branch Project Leader shall call the project SME/TD(s) and their supervisors to remind them of 
the event and ensure their participation.  One day prior to these events, the Simulation Branch Project Leader shall call the project 
SME/TD(s) and their supervisors to remind them of the event  
 
           (3) Document Review.  The Simulation Branch Project Leader is responsible for distributing [To the Project SME/TD(s)], 
collecting [From the Project SME/TD(s)] and forwarding [To the contractor after corrections have been made to the document in 
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question] any Event Minutes, Project Reports, Information Slides, Group Trial Plan (s)/Report(s), Storyboards and/or Incremental 
Release(s) comments.       
 
           (4) Milestone Maintenance & Updates.  The Simulation Branch Project Leader is responsible for working with the contractor to 
maintain and update the project Milestone list as the events change due to unforeseen circumstances.  Furthermore the Simulation 
Branch Project Leader is responsible for forwarding any updates to the project SME/TD(s) and their supervisors.     
 
           (5) Simulation Branch Calendar & SIM Tracker.  As changes to the project occur the Simulation Branch Project Leader is 
responsible for informing the Simulation Branch Chief, updating the Simulation Branch Calendar and modifying the SIM Tracker as 
necessary.         


